
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  PK0710 
PROJECT TITLE  SLOCKETT PARK IMPROVEMENTS 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  KIM TERRELL 
CONSULTANT 
CONTRACTOR 
BUDGET  $60,000 

PROJECT DESCRIPTION 

Security  lighting and conversion of existing basketball  court  to a picnic 
pavilion. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER * 

LAND/ROW ** 

DESIGN/SURVEYING  01/07 – 03/07  01/07 – 03/07 

CONSTRUCTION  10/07 – 01/08 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


